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Ref: 8HWM-FF 

Mr, Richard Schassburger 
Department of Energy 
Rocky Flats Office 
P . O .  Box 9 2 8  
Golden, CO 8 0 4 0 2 - 0 9 2 8  

re: OU 2 Subsurface IM/IRA 

Dear Mr. Schassburger: 

EPA and CDH have reviewed your request for an additional 
extension on t h e  Site 1 SVE P i l o t  Test start up deadline (October 
19, 1993; 33-DOE-12041), and the supplemental correspondence 
regarding expedited action (October 21, 1993; 93-DOE-12132). 
Based on the status briefing and other information provided in 
support of t h i s  request, it appears the contamination encountered 
at S i t e  1 probably should have been anticipated and accounted f o r  
in the original design. However, given that there are safety 
considerations involved and the current situation offers few 
viable options, we are hereby granting approval of the new 
milestone dates as requested. 

This action is taken with the expectation that the extra 
time will be used not only for SVE equipment modifications, but 
also to institute expedited actions to prevent the contamination 
encountered at: IHSS 110 from causing further problem,  and to 
develop contingsnt treatment systeA\s for Fossible use in either 
the expedited action or long-term operation. 
deviations from the existing test plan or failure to meet its 
objectives due to the system configuration changes will need to 
be fully documented in the test report .  

in ensuring the Subsurface IM/IRA proceeds in a productive 
direction. We will be available next week to begin scoping t h e  
expedited action. 
will consider t h i s  a test of DOE’S ability to execute early 
actions, and therefore an indication of whether the SPIRIT 

In addition, any 

We will continue working with Mr. Scott Grace of your staff 

Aa indicated in staff discussions, EPA and CDH 

1 



approach to ER program streamlining is viable. 
questions or would l i k e  to discusa the progress of t h i s  e f f o r t ,  
pleaae contact B i l l  Fraser (EPA) at 294-1081 OK Jeff Swanson 
(CDH) at 692-3416. 

If you have 

Sincerely, 

Martin Hestmark, EPA 
Manager 
Rocky Flats Project 

cc: Scott  Grace, DOE 
Joe Schieffelin, CDH 

G a b  W .  B a u g k n ,  CDH 
Facilities Section 
Hazardous Waste Control 

Program 


